COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 07/ 2015

ESTI MATE SUMVARY 07:12:16
CONTI D: C18333R ESTI MATE NO 0007 PROG SPEC YR 2005
PCN. 18333R- BI D COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 313.0 DAYS TIME ALLOW 4/1/2015 FI XED COVPLETI ON DATI
SH 133 MP 68.82 TO 66.27 | N GARFI ELD COUNTY PERCENT TI ME: 98. 43 ORI G TI ME ALLON 11/14/201 FIXED COVPLETI ON DATI

PRQJECT NO STA 133A-039
SH 133 SAFETY | MPROVEMENTS - CARBONDALE

NAME OF ROAD: 133A
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 04/ 07/ 2015 DATE TI ME STARTED 05/ 19/2014
2273 R VER ROAD DATE LET 04/ 17/ 2014 DATE WORK BEGAN 05/ 19/ 2014
DATE AWARDED 04/ 28/ 2014 DATE TI ME STOPPED 03/27/2015
DATE CONTRACT EXECUTED 05/ 08/ 2014 DATE ACCEPTED 03/ 27/ 2015
GRAND JUNCTI ON CO 81505 970 243 4900 DATE NOTI CE TO PROCEED 05/ 19/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 5,718, 742. 26 PARTI Cl PATI NG $ 5, 686, 219. 39 $ 43,884. 22
AWARD PRQIECT AMT: $ 5,046, 881.30 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 43% TOTAL EARNI NGS 5, 686, 219. 39 43,884.22
FUNDS AVAI LABLE: $ 32,522.87 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 5, 686, 219. 39 43, 884. 22
TOTAL CLAI MB: $ 0.00 RETAI NAGE -75,703.22 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 5,610, 516. 17 43, 884. 22
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 5,610, 516. 17 43, 884. 22
OTHER ADJUSTMENTS 0. 00 0.00
PAMENT DE s a3,884.22

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18333R

PCN: 18333R-BI D

PRQJECT: STA 133A-039

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00019

Renoval of Inlet

0015 202-00021

Renoval of Manhol e

0020 202-00035

Renoval of Pipe

0025 202-00200

Renoval of Sidewal k

0030 202-00203

Renoval of Curb and Cutter

0035 202-00210

*Renoval of Concrete Pavenent

0040 202-00220

*Renoval of Asphalt Mat

0045 202-00240

0050 202-00250

*Renoval of Pavenent Marking

0055 202-00700 *Renoval of Light Standard

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
43, 475. 00000
4.000
EACH
892. 00000
2.000
EACH
1, 185. 00000
509. 000
LF
16. 95000
764. 000
SY
3. 35000
745. 000
LF
1. 00000
2,682. 000
SY
4. 75000
24, 463. 000
SY
1. 25000
8, 587. 000
SY
3. 25000
2,201. 000
SF
2.00000
2.000
EACH

577. 40000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

4.000
0. 000
4.000

2.000
0. 000
2.000

509. 000
0. 000
509. 000

764. 000
0. 000
764. 000

745. 000
0. 000
745. 000

2,682. 000
0. 000
2,682. 000

24, 463. 000
0. 000
24, 463. 000

8, 587. 000
0. 000
8, 587. 000

2,201. 000
0. 000
2,201. 000

2.000
0. 000
2.000

Page 2
ESTI MATE RUN 04/ 07/ 2015

07:12: 16
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
43, 475. 00
0. 00
3, 568. 00
0. 00
2,370. 00
0. 00
8, 627.55
0. 00
2, 559. 40
0. 00
745. 00
0. 00
12, 739. 50
0. 00
30, 578. 75
0. 00
27,907. 75
0. 00
4, 402. 00
0. 00
1, 154. 80



CONTI D C18333R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18333R-BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STA 133A-039 ESTI MATE NO 0007 07:12: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0060 202-00705 *Removal of Light Standard Foundation 9. 000 9. 000
EACH 0. 000 0. 00
425. 00000 9. 000 3, 825. 00
0065 202-00810 *Renoval of G ound Sign 19. 000 19. 000
EACH 0. 000 0. 00
50. 50000 19. 000 959. 50
0070 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
2, 615. 00000 1. 000 2,615.00
0075 202- 04002 G ean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
2,988. 00000 1. 000 2,988. 00
0080 202-04010 Cean Inlet 5. 000 5. 000
EACH 0. 000 0. 00
597. 50000 5. 000 2,987.50
0085 202-05006 Sawi ng Concrete (6 Inch) 0. 000 0. 000
LF 0. 000 0. 00
14. 15000 0. 000 0. 00
0090 202- 05026 Sawi ng Asphalt Material (6 Inch) 3, 844. 000 3, 349. 000
LF 495. 000 2,747.25
5. 55000 3, 844. 000 21, 334.20
0095 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 24, 036. 000 24, 036. 000
CY 0. 000 0. 00
16. 15000 24, 036. 000 388, 181. 40
0100 203-00100 Mick Excavation 1, 409. 000 1, 409. 000
CY 0. 000 0. 00
13. 90000 1, 409. 000 19, 585. 10
0105 203-01100 Proof Rolling 18. 000 18. 000
HOUR 0. 000 0. 00
112. 95000 18. 000 2,033.10
0110 203-01140 Rol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

85. 50000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18333R-BI D ESTI MATE RUN 04/ 07/ 2015
PRQIECT: STA 133A-039 ESTI MATE NO 0007 07:12: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 203- 01500 Bl adi ng 23. 000 23. 000
HOUR 0. 000 0. 00
98. 00000 23. 000 2, 254. 00
0120 203-01582 Truck (Dunp) 7.000 7.000
HOUR 0. 000 0. 00
80. 80000 7.000 565. 60
0125 203- 01590 Front End Loader (Rubber Tire) 25. 000 25. 000
HOUR 0. 000 0. 00
104. 50000 25. 000 2,612.50
0130 203-01594 Conbi nati on Loader 2. 000 2.000
HOUR 0. 000 0. 00
104. 50000 2. 000 209. 00
0135 203-01597 *Pot hol i ng 179. 000 173. 000
HOUR 6. 000 1, 146. 00
191. 00000 179. 000 34, 189. 00
0140 203-02330 Labor er 32. 000 32.000
HOUR 0. 000 0. 00
34. 50000 32. 000 1, 104. 00
0145 207- 00205 Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
50. 20000 0. 000 0. 00
0150 208- 00002 Erosi on Log (12 Inch) 3, 022. 000 3, 022. 000
LF 0. 000 0. 00
5. 40000 3, 022. 000 16, 318. 80
0155 208- 00045 Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0.00
1, 122. 00000 2. 000 2,244.00
0160 208-00051 StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
114. 00000 0. 000 0. 00
0165 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0.00
1, 935. 00000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18333R-BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STA 133A-039 ESTI MATE NO 0007 07:12:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 208-00103 Renoval and Di sposal of Sedinent (Labor) 26. 000 18. 000
HOUR 8. 000 400. 00
50. 00000 26. 000 1, 300. 00
0175 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 22. 000 12. 000
HOUR 10. 000 2,305. 00
230. 50000 22.000 5,071. 00
0180 208- 00206 *Erosi on Control Supervisor 127. 000 127.000
DAY 0. 000 0. 00
142. 50000 127. 000 18, 097. 50
0185 209- 00600 Dust Palliative (Magnesi um Chlori de) 0. 000 0. 000
GAL 0. 000 0. 00
2. 00000 0. 000 0. 00
0190 210- 00050 Reset Fire Hydrant 1. 000 1. 000
EACH 0. 000 0. 00
7,575. 00000 1. 000 7,575. 00
0195 210-00810 *Reset Ground Sign 25. 000 25. 000
EACH 0. 000 0. 00
273. 00000 25. 000 6, 825. 00
0200 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
34.50000 0. 000 0. 00
0205 210-04010 Adj ust Manhol e 18. 000 18. 000
EACH 0. 000 0. 00
572. 00000 18. 000 10, 296. 00
0210 210- 04050 Adj ust Val ve Box 23. 000 23.000
EACH 0. 000 0. 00
18. 05000 23. 000 415. 15
0215 212-00032 *Soi | Condi tioning 0. 100 0. 100
ACRE 0. 000 0. 00
7,070. 00000 0. 100 707. 00
0220 212- 00050 *Sod 0. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18333R-BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STA 133A-039 ESTI MATE NO 0007 07:12: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0225 217-00010 *Pr e- Emer gent Her bi ci de 0. 000 0. 000
SY 0. 000 0. 00
0. 40000 0. 000 0. 00
0230 304- 03005 Aggregate Base Course (C ass 3) 1, 256. 000 1, 256. 000
CY 0. 000 0. 00
31. 25000 1, 256. 000 39, 250. 00
0235 304- 06000 *Aggregat e Base Course (C ass 6) 22, 266. 520 22,252. 230
TON 14.290 321.53
22.50000 22, 266. 520 500, 996. 70
0240 304- 07000 Aggregate Base Course (C ass 7) 470. 870 470. 870
TON 0. 000 0. 00
27.70000 470. 870 13, 043.10
0245 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 99. 750 94. 750
TON 5. 000 735. 00
147. 00000 99. 750 14, 663. 25
0250 403-34701 *Hot M x Asphalt (G ading SX) (75) 13, 064. 250 13, 064. 250
TON 0. 000 0. 00
54. 25000 13, 064. 250 708, 735. 56
0255 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 442. 860 442. 860
TON 0. 000 0. 00
630. 00000 442. 860 279, 001. 80
0260 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 294. 620 294. 620
TON 0. 000 0. 00
454. 00000 294. 620 133, 757. 48
0265 411-10255 Enul si fied Asphalt (Sl ow Setting) 2,940. 000 2,940. 000
GAL 0. 000 0. 00
1. 15000 2,940. 000 3,381.00
0270 412-00800 *Concrete Pavenment (8 Inch) 4, 506. 000 4,506. 000
SY 0. 000 0. 00
66. 00000 4, 506. 000 297, 396. 00
0275 412-00801 *Concrete Pavenent (8 Inch) (Special) 1, 854. 000 1, 854. 000
SY 0. 000 0. 00

86. 50000 1, 854. 000 160, 371. 00



CONTI D C18333R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18333R-BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STA 133A-039 ESTI MATE NO 0007 07:12:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0280 504- 08255 Masonry Landscape Wall (Dry Stack) 0. 000 0. 000
SF 0. 000 0. 00
146. 00000 0. 000 0.00
0285 506-00209 Riprap (9 Inch) 23. 000 23. 000
CcY 0. 000 0. 00
175. 00000 23.000 4, 025. 00
0290 601-01000 Concrete Cass B 10. 000 10. 000
CcY 0. 000 0. 00
505. 00000 10. 000 5, 050. 00
0295 602-00000 Rei nf orci ng Steel 312. 000 312. 000
LB 0. 000 0. 00
12. 50000 312. 000 3, 900. 00
0300 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 418. 000 1, 418. 000
LF 0. 000 0. 00
73. 25000 1, 418. 000 103, 868. 50
0305 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 4. 000 4. 000
LF 0. 000 0. 00
321. 25000 4.000 1, 285. 00
0310 603-05018 18 Inch Reinforced Concrete End Section 4.000 4. 000
EACH 0. 000 0. 00
910. 00000 4.000 3, 640. 00
0315 603-50010 10 Inch Plastic Pipe 20. 000 20. 000
LF 0. 000 0. 00
40. 50000 20. 000 810. 00
0320 604-00305 Inlet Type C (5 Foot) 13. 000 13. 000
EACH 0. 000 0. 00
2,656. 00000 13. 000 34, 528. 00
0325 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4,201. 00000 1. 000 4,201. 00
0330 604- 16505 Inlet Type 16 (Double) (5 Foot) 10. 000 10. 000
EACH 0. 000 0. 00
4, 025. 00000 10. 000 40, 250. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18333R-BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STA 133A-039 ESTI MATE NO 0007 07:12:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0335 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 800. 00000 1. 000 6, 800. 00
0340 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0345 604-39000 *Manhol e Speci al 24.000 24.000
EACH 0. 000 0. 00
9, 650. 00000 24.000 231, 600. 00
0350 607-11525 Fence (Plastic) 517. 000 517. 000
LF 0. 000 0. 00
3. 60000 517. 000 1, 861. 20
0355 608-00006  *Concrete Sidewalk (6 Inch) 1, 736. 000 1, 736. 000
SY 0. 000 0. 00
61. 60000 1, 736. 000 106, 937. 60
0360 608-00010 *Concrete Curb Ranp 887. 000 887. 000
SY 0. 000 0. 00
134. 00000 887. 000 118, 858. 00
0365 609-21010 *CQurb and Gutter Type 2 (Section I|-B) 1, 728. 000 1, 728. 000
LF 0. 000 0. 00
30. 50000 1, 728. 000 52, 704. 00
0370 609-21011 *Qurb and Gutter Type 2 (Section |-M 61. 000 61. 000
LF 0. 000 0. 00
24. 25000 61. 000 1,479. 25
0375 609-21013 *Qurb and Gutter Type 2 (Section |-M (Special) 364. 000 364. 000
LF 0. 000 0. 00
35. 25000 364. 000 12, 831.00
0380 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 3, 639. 000 3, 166. 000
LF 473. 000 16, 555. 00
35. 00000 3, 639. 000 127, 365. 00
0385 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 4, 758. 000 4, 758. 000
SF 0. 000 0. 00
7.00000 4, 758. 000 33, 306. 00



CONTI D C18333R COLORADO DEPARTMENT CF TRANSPCRTATI ON Page 9
PCN: 18333R-BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STA 133A-039 ESTI MATE NO 0007 07:12:16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0390 612-00001  *Delineator (Type I) 208. 000 195. 000
EACH 0. 000 0. 00
20. 25000 195. 000 3,948.75
0395 612- 00002 *Del i neator (Type I1) 46. 000 46. 000
EACH 0. 000 0. 00
21. 00000 46. 000 966. 00
0400 612-00003 *Del i neator (Type I11) 3. 000 3. 000
EACH 0. 000 0.00
21. 00000 3. 000 63. 00
0405 613- 00306 *3 Inch Electrical Conduit (Bored) 520. 000 520. 000
LF 0. 000 0. 00
49. 00000 520. 000 25, 480. 00
0410 613-01100 *1 Inch Electrical Conduit (Plastic) 562. 000 562. 000
LF 0. 000 0. 00
7. 25000 562. 000 4,074.50
0415 613-01125  *1-1/4 Inch Electrical Conduit (Plastic) 2, 957. 000 2,957.000
LF 0. 000 0. 00
10. 10000 2,957. 000 29, 865. 70
0420 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 983. 000 3, 983. 000
LF 0. 000 0. 00
14.00000 3, 983. 000 55, 762. 00
0425 613-01300 *3 Inch Electrical Conduit (Plastic) 623. 000 623. 000
LF 0. 000 0. 00
18. 00000 623. 000 11, 214.00
0430 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0.00
36, 455. 00000 1. 000 36, 455. 00
0435 613- 20000 *Light Standard and Luninaire (Install Only) 42.000 42.000
EACH 0. 000 0. 00
271. 00000 42.000 11, 382.00
0440 613-40000 *Concrete Foundation Pad 3.000 3. 000
EACH 0. 000 0. 00
995. 50000 3. 000 2,986. 50



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18333R-BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STA 133A-039 ESTI MATE NO 0007 07:12:16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0445 613-40010 *Li ght Standard Foundati on 42. 000 42.000
EACH 0. 000 0. 00
634. 50000 42.000 26, 649. 00
0450 613-50100 *Li ghting Control Center 2.000 2.000
EACH 0. 000 0. 00
5, 908. 00000 2.000 11, 816. 00
0455 613-50125 *Control Center Box 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0460 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 4. 000 4.000
EACH 0. 000 0. 00
780. 00000 4. 000 3,120. 00
0465 614-00011 *Sign Panel (Qass I) 90. 000 90. 000
SF 0. 000 0. 00
20. 20000 90. 000 1, 818. 00
0470 614-00012 *Sign Panel (Cass I1) 274.000 247.000
SF 27.000 567. 00
21. 00000 274.000 5, 754. 00
0475 614-00013 *Sign Panel (Cass I11) 88. 000 88. 000
SF 0. 000 0. 00
25. 25000 88. 000 2,222.00
0480 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 505. 000 400. 500
LF 0. 000 0. 00
21. 00000 400. 500 8, 410. 50
0485 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 291. 000 259. 500
Sl i pbase)
LF 31.500 1, 291. 50
41. 00000 291. 000 11, 931. 00
0490 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon 12. 000 12. 000
EACH 0. 000 0. 00
6, 725. 00000 12. 000 80, 700. 00
0495 619- 00007 Connect To Existing Waterline 3. 000 0. 000
EACH 0. 000 0. 00
726. 00000 0. 000 0. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18333R-BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STA 133A-039 ESTI MATE NO 0007 07:12:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0500 619- 06060 6 Inch Ductile Iron Pipe 17. 000 0. 000
LF 0. 000 0. 00
130. 50000 0. 000 0. 00
0505 619-06120 12 Inch Ductile Iron Pipe 104. 000 0. 000
LF 0. 000 0. 00
144. 00000 0. 000 0. 00
0510 619-75048 6 Inch Gate Val ve 1. 000 0. 000
EACH 0. 000 0. 00
1, 257. 00000 0. 000 0. 00
0515 619- 75096 12 Inch Gate Val ve 2. 000 0. 000
EACH 0. 000 0. 00
2, 825. 00000 0. 000 0. 00
0520 621-00450  *Detour Pavement 2,732.000 2,732.000
SY 0. 000 0. 00
31. 30000 2,732.000 85, 511. 60
0525 623-00602 2 Inch Plastic Pipe (lrrigation/Sleeve) 2, 993. 000 2,993. 000
LF 0. 000 0. 00
1. 80000 2,993. 000 5, 387. 40
0530 623-00604 4 Inch Plastic Pipe (Irrigation/Sleeve) 3, 220. 000 3, 220. 000
LF 0. 000 0. 00
3. 35000 3,220. 000 10, 787. 00
0535 623-00606 6 Inch Plastic Pipe (lrrigation/Sleeve) 160. 000 160. 000
LF 0. 000 0. 00
5. 25000 160. 000 840. 00
0540 625- 00000 *Construction Surveying 1. 000 0.970
LS 0. 000 0. 00
50, 500. 00000 0. 970 48, 985. 00
0545 625- 00001 *Construction Surveying (Hourly) 50. 000 41. 500
HOUR 7.500 1, 136. 25
151. 50000 49. 000 7,423.50
0550 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
418, 000. 00000 1. 000 418, 000. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18333R-BI D ESTI MATE RUN 04/ 07/ 2015
PRQIECT: STA 133A-039 ESTI MATE NO 0007 07:12:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0555 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
20, 845. 00000 1. 000 20, 845. 00
0560 627-00005 *Epoxy Pavenent Mar ki ng 247. 000 247.000
GAL 0. 000 0. 00
95. 50000 247.000 23,588. 50
0565 627-00011 *Pavenent Marking Paint (Waterborne) 294. 000 294. 000
GAL 0. 000 0. 00
20. 25000 294. 000 5,953.50
0570 627-30407 *Pref ormed Ther nopl astic Pavement Marking (Wrd- Synbol ) 1, 547. 000 1,547.000
Spe
(Sp SF 0. 000 0. 00
12. 15000 1, 547. 000 18, 796. 05
0575 627-30411 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 636. 000 636. 000
Li ne
) SF 0. 000 0. 00
10. 10000 636. 000 6, 423. 60
0580 629-01001  *Survey Monunent (Type 1) 19. 000 19. 000
EACH 0. 000 0. 00
71. 00000 19. 000 1, 349. 00
0585 630-00000  *Fl aggi ng 9, 500. 000 9, 366. 750
HOUR 89. 500 2,170. 38
24. 25000 9, 456. 250 229, 314. 06
0590 630- 00007 *Traffic Control Inspection 50. 000 50. 000
DAY 0. 000 0. 00
451. 00000 50. 000 22,550. 00
0595 630-00012 *Traffic Control Managenent 170. 000 165. 000
DAY 4. 000 3, 140. 00
785. 00000 169. 000 132, 665. 00
0600 630-80305 *Fl aggi ng Station Light 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0605 630-80336 *Barricade (Type 3 MB) (Tenporary) 14. 000 12. 600
EACH 1. 400 70. 00
50. 00000 14. 000 700. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18333R-BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STA 133A-039 ESTI MATE NO 0007 07:12:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0610 630-80341 *Construction Traffic Sign (Panel Size A) 123. 000 110. 700
EACH 12. 300 123. 00
10. 00000 123. 000 1, 230. 00
0615 630-80342 *Construction Traffic Sign (Panel Size B) 104. 000 93. 600
EACH 10. 400 104. 00
10. 00000 104. 000 1, 040. 00
0620 630-80343 *Construction Traffic Sign (Panel Size C 34. 000 30. 600
EACH 3. 400 34.00
10. 00000 34.000 340. 00
0625 630-80344 *Construction Traffic Sign (Special) 55. 000 49. 500
SF 5. 500 88. 00
16. 00000 55. 000 880. 00
0630 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0635 630- 80359 *Portabl e Message Sign Panel 566. 000 566. 000
DAY 0. 000 0. 00
10. 00000 566. 000 5, 660. 00
0640 630- 80360 *Drum Channel i zi ng Devi ce 195. 000 175. 500
EACH 19. 500 585. 00
30. 00000 195. 000 5, 850. 00
0645 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 9. 000 8. 100
EACH 0. 900 27.00
30. 00000 9. 000 270. 00
0650 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 8. 000 7.200
EACH 0. 800 24.00
30. 00000 8. 000 240. 00
0655 630-80370 Concrete Barrier (Tenporary) 1, 700. 000 1, 530. 000
LF 170. 000 8, 160. 00
48. 00000 1, 700. 000 81, 600. 00
0660 630- 80380 *Traffic Cone 180. 000 162. 000
EACH 18. 000 36. 00
2. 00000 180. 000 360. 00



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18333R-BI D ESTI MATE RUN 04/ 07/ 2015
PRQIECT: STA 133A-039 ESTI MATE NO 0007 07:12:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0665 630- 80390 *Channel i zi ng Device (Special) 47.000 42. 300
EACH 4.700 141. 00
30. 00000 47. 000 1, 410. 00
0670 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 2. 000 1.800
(Tenporary)
EACH 0. 200 440. 00
2,200. 00000 2.000 4, 400. 00
0675 630-86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
25, 500. 00000 1. 000 25, 500. 00
0680 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700-70016 F/ A Fuel Cost Adj ustnent -4,891. 280 -4,891. 280
FA -7.390 -7.39
1. 00000 -4,898. 670 -4,898. 67
0695 700- 70018 F/ A Roadway Snoot hness | ncentive -2,421.720 -2,421.720
FA 0. 000 0. 00
1. 00000 -2,421.720 -2,421.72
0700 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -2,031.190 -2,031. 190
FA 0. 000 0. 00
1. 00000 -2,031.190 -2,031.19
0705 700-70021 F/ A On- The-Job Trai nee 1, 563. 000 1, 563. 000
HOUR 0. 000 0. 00
1. 00000 1, 563. 000 1, 563. 00
0710 700-70025 F/' A Quality Incentive Paynent 34, 697. 000 34, 696. 320
FA 0. 000 0. 00
1. 00000 34, 696. 320 34, 696. 32
0715 700- 70034 F/A lrrigation 5, 000. 000 5, 000. 000
FA 0. 000 0. 00
1. 00000 5, 000. 000 5, 000. 00
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PCN: 18333R-BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STA 133A-039 ESTI MATE NO 0007 07:12:16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0720 700-70034 F/ A Advertiserment (Public Info) 900. 000 635. 000
F A 0. 000 0. 00
1. 00000 635. 000 635. 00
0725 700- 70035 F/ A Liquidated I ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 202-00010 Rem Tree CO No. 2 MCR LI No. 1 2.000 2.000
EACH 0. 000 0. 00
1, 950. 00000 2.000 3, 900. 00
0870 900- 00007 Added Item (Each)/ Manhol e (Special) 38A Coring - CO 2.000 2.000
No. 6 MCR LI No. 2
EACH 0. 000 0. 00
1, 430. 00000 2.000 2, 860. 00
0875 420-00300 Geotextile (Reinforcement) CO No. 6 MCR LI No. 3 1, 272. 000 1,272. 000
SY 0. 000 0. 00
3. 30000 1, 272. 000 4,197. 60
0880 700-70034 F/ A Water Line Material Return - CO No. 6 MCR LI No. 4 4,937. 490 4,937.490
F A 0. 000 0. 00
1. 00000 4,937. 490 4,937.49
0885 700- 70200 F/ A Power Lines Holy Cross Energy - CO No. 6 MCR LI No. 7, 925. 000 7,925. 000
5
F A 0. 000 0. 00
1. 00000 7,925. 000 7,925. 00
0890 630-80377 Port Water Filled Barrier (Tenp) CO No. 6 MCR LI No. 6 380. 000 342. 000
LF 38. 000 1,544.70
40. 65000 380. 000 15, 447. 00
0895 700-70034 F/ A Type C Modification CO No. 7 MCR LI No. 7 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 700-70034 F/ A Wst Main Pipe Relocation CO No. 7 MCR LI No. 8 5,512. 780 5,512.780
F A 0. 000 0. 00
1. 00000 5,512. 780 5,512.78



CONTI D C18333R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 18333R-BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STA 133A-039 ESTI MATE NO 0007 07:12:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0905 614-00615 *Steel Sign Post (W6x15) CO No. 7 MCR LI No. 9 61. 000 61. 000
LF 0. 000 0. 00
70. 50000 61. 000 4, 300. 50
0910 614-03002  *Concrete Footing (Type 2) CO No. 7 MCR LI No. 10 4.000 4.000
EACH 0. 000 0. 00
1, 625. 00000 4. 000 6, 500. 00
0915 900- 00014 Added Item (Lunp Sun)/ TK Construction Mobilization CO 1. 000 1. 000
No. 7 MCR LI No. 11
LS 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
0920 900- 00006 Added Item (Dol lar)/ Overweight Load Price Reduction - 80. 000 -80. 000
DOL 0. 000 0. 00
1. 00000 - 80. 000 -80. 00
0925 900- 00006 Added Item (Dol lar)/ HVA Unit Rate Reduction -5, 870. 440 -5, 870. 440
DOL 0. 000 0. 00
1. 00000 -5, 870. 440 -5,870. 44
0930 900- 00014 Added Item (Lunp Sun)/ Additional Roadsafe Mobilization 1. 000 1. 000
LS 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0935 613-07000 Pul | Box (Spec) 7.000 7.000
EACH 0. 000 0. 00
1, 000. 00000 7.000 7, 000. 00
0940 613-07029 Pul | Box (24"x24"x12") 2. 000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0945 613- 13000 Lum naire (LED) 3. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00
0950 900- 00006 Added Item (Dol lar)/ QIT D sincentive -16, 236. 000 -16, 236. 150
DOL 0. 000 0. 00
1. 00000 -16, 236. 150 -16, 236. 15
CAT 0200 CURRENT AMI  $ 5,372,942.13 % 43,884.22 % 5,340, 419. 22
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PON: 18333R-BI D ESTI MATE RUN 04/ 07/ 2015
PRQIECT: STA 133A-039 ESTI MATE NO 0007 07:12: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 SH 133 / SNOWASS DRI VE SI GNAL

0740 503-00018 *Drilled Caisson (18 Inch) 4. 000 4.000
LF 0. 000 0.00
342. 00000 4. 000 1, 368. 00
0745 503- 00036 *Drilled Caisson (36 Inch) 15. 000 15. 000
LF 0. 000 0.00
900. 00000 15. 000 13, 500. 00
0750 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0.00
1, 100. 00000 42.000 46, 200. 00
0755 613- 00206 *2 Inch BElectrical Conduit (Bored) 155. 000 155. 000
LF 0. 000 0.00
49. 00000 155. 000 7,595. 00
0760 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 560. 000 1, 560. 000
LF 0. 000 0.00
49. 00000 1, 560. 000 76, 440. 00
0765 613-01200 *2 Inch BElectrical Conduit (Plastic) 721.000 721.000
LF 0. 000 0.00
14. 00000 721. 000 10, 094. 00
0770 613-01300 *3 Inch BElectrical Conduit (Plastic) 502. 000 502. 000
LF 0. 000 0.00
18. 00000 502. 000 9, 036. 00
0775 614-00011 *Sign Panel (Oass I) 49. 000 49. 000
SF 0. 000 0.00
20. 20000 49. 000 989. 80
0780 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 4.000
EACH 0. 000 0.00
424. 00000 4.000 1, 696. 00
0785 614-70336 *Traffic Signal Face (12-12-12) 12. 000 12. 000
EACH 0. 000 0.00
619. 00000 12. 000 7,428.00
0790 614-70560 *Traffic Signal Face (12-12-12-12-12) 4.000 4.000
EACH 0. 000 0.00

969. 00000 4.000 3, 876. 00
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PON: 18333R-BI D ESTI MATE RUN 04/ 07/ 2015
PRQIECT: STA 133A-039 ESTI MATE NO 0007 07:12: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 0201 SH 133 / SNOWASS DRI VE SI GNAL

0795 614-72860 *Pedestrian Push Button 4.000 4.000
EACH 0. 000 0. 00
285. 00000 4.000 1, 140. 00
0800 614-72866 *Fire Preenption Unit and Tiner 1. 000 1. 000
EACH 0. 000 0. 00
3, 838. 50000 1.000 3,838.50
0805 614-72875 *Loop Detector Wre 4, 216. 000 4,216. 000
LF 0. 000 0. 00
3. 35000 4,216. 000 14,123. 60
0810 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0. 000 0. 000
EACH 0. 000 0. 00
14, 911. 00000 0. 000 0.00
0815 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0. 000 0. 000
EACH 0. 000 0. 00
16, 183. 00000 0. 000 0.00
0820 614-81255 *Traffic Signal Light Pole Steel (2-55 Foot Mast Arm) 0. 000 0. 000
EACH 0. 000 0. 00
35, 722. 00000 0. 000 0.00
0825 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 1. 000
EACH 0. 000 0. 00
1, 180. 00000 1.000 1, 180. 00
0830 614- 86246 *Controller (Type 170E- HC11) 1. 000 1.000
EACH 0. 000 0. 00
24, 900. 00000 1.000 24,900. 00
0855 614-81140 Si g-Light Pole Steel (1-40 Ft) CMD NO 5 1. 000 1.000
EACH 0. 000 0. 00
16, 865. 23000 1.000 16, 865. 23
0860 614-81155 Si g-Light Pole Steel (1-55 Ft) CVMD No. 5 1. 000 1.000
EACH 0. 000 0. 00

17, 073. 56000 1. 000 17,073. 56
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PCN: 18333R-BI D ESTI MATE RUN 04/ 07/ 2015
PRQJECT: STA 133A-039 ESTI MATE NO. 0007 07:12: 16
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 0201 SH 133 / SNOMWASS DRI VE Sl GNAL
0865 614-81260 Si g-Light Pole Steel (2-60 Ft) CVMD No. 5 1. 000 1.000
EACH 0. 000 0. 00
37, 194. 44000 1. 000 37,194. 44
CAT 0201 CURRENT AMI  $ 294,538.13 $ 0.00%  294,538.13
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0835 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
20, 200. 00000 1. 000 20, 200. 00
0840 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 800. 00000 1. 000 29, 800. 00
0845 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
631. 00000 2.000 1, 262. 00
CAT 0400 CURRENT AMI  $ 51, 262.00 $ 0.00$ 51, 262. 00

PRQJIECT TOTAL CURRENT AMI $ 5,718,742.26$ 43,884.22% 5,686, 219. 35



